

5.6 PROJECT Schedule

A. HDWD anticipates the following overall PROJECT milestones*:

1) Request for Qualifications	December 1, 2022
2) Revised RFQ	December 20, 2022
3) RFQ Questions due by	January 10, 2023
4) Pre-Qualifications Meeting	January 12, 2023
5) Submission of Statements of Qualifications	<u>February 7, 2023</u>
6) SOQ Interviews (option at HDWD's discretion)	<u>February 14, 2023</u>
7) Notification to Shortlisted Teams	<u>February 21, 2023</u>
8) Request for Proposals	March 2023
9) Pre-Proposal Meeting	March 2023
10) Field Walk-Through	March 2023
11) Questions Due by 4:00 PM	April 2023
12) Proposals Due at 4:00 PM	April 2023
13) Proposal Review and Evaluation	April 2023
14) RFP Interviews	April 2023
15) Award of Contract and Notice to Proceed	<u>May 2023</u>
16) Guaranteed Maximum Price (GMP) (Anticipated)	August 2023
17) First Package (Design) Completion (Anticipated)	October 2023
18) Construction First Package Authorization (Anticipated)	November 2023
19) PROJECT Completion (Anticipated)	December 2025

*Tentative dates all dependent on project funding.

REVISED SCHEDULE 1/19/2023